
ADDYSTON WATER WORKS
FIVE-YEAR PLAN

AND 
COMPLETED OWPC PROJECTS

2009-2015 CALENDAR YEAR

YEAR PROJECT/DESCRIPTION FUNDING FUNDED STATUS 

2009 Well Rehabilitation LGF $18,000.00 Completed

2010 Combined Sewer Separation Main Street (East) LGF $86,000.00 Completed

2010 Combined Sewer Separation Second Street LGF $34,000.00 Completed

2011 Church Street Improvements LGF/OPWC $344,000.00 Planned

2011 Second Street 

Water line replacement OWDA $100,000.00 Planned 

2012 Combined Sewer Separation First Street LGF $90,000.00 Planned

2012 Main Street Water line replacement LGF $140,000.00 Planned

2012 Combined Sewer Separation Main Street (West) LGF $57,000.00 Planned

2014 Combined Sewer Separation Church Street LGF $177,000.00 Planned

2015 Water Tank Painting & Security Improvements OWDA $110,000.00 Planned

ADDYSTON WATER WORKS - COMPLETED CAPITAL IMPROVEMENT PROJECTS 

FUNDING SECURED THROUGH THE OHIO PUBLIC WORKS COMMISSION 
ADDYSTON WATER BOARD - PROJECTED FIVE YEAR CAPITAL IMPROVEMENT PLAN - WITH CDS ENGINEERS 

OHIO PUBLIC WORKS COMMISSION - LOW INTEREST GOVERNMENT GRANT PROGRAM 
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